
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0003

03/06/2014

Contract Location: Time Allowed:

SR 155 (CLAIREMONT RD) @ I-85/SR 403 to  SR 13;

 

Contractor:

JHC CORPORATION, INC. Date Let:

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PEACHTREE CITY GA 30269-4210 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

04/19/2013

05/03/2013

07/02/2013

07/08/2013

11/13/2013

00/00/0000

00/00/0000

481 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 49.06

236 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,400,165.00

$1,400,165.00

$1,324,958.84

5.37%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002903      $1,400,165.00 $1,400,165.00 $1,324,958.84 5.37% $15,521.16

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0003

03/06/2014

Project Number: 0002903      SR 155 - CONSTRUCTION OF SIDEWALKS

 

STP00-0002-00(903)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $60,164.93 $47,748.00 $12,416.93

Non-Participating $15,041.23 $11,937.00 $3,104.23

Total Earnings $75,206.16 $59,685.00 $15,521.16

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $75,206.16 $59,685.00 $15,521.16

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $75,206.16 $59,685.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $15,521.16

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14537-13-000-0

Estimate Summary By Project

Estimate Number: 0003

03/06/2014

Project Number 0002903      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .287

 15000.000 .006

STP00-0002-00(903)

 

.293 $90.00 $4,395.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .100

 378200.000 .010

STP00-0002-00(903)

 

.110 $3,782.00 $41,602.00

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,571.000 .000

 23.000 56.640

 

 

56.640 $1,302.72 $1,302.72

0059 441-0104     CONC SIDEWALK, 4 IN SY  5,700.000 .000

 28.000 126.889

 

 

126.889 $3,552.89 $3,552.89

0080 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,860.000 45.000

 12.000 254.000

 

 

299.000 $3,048.00 $3,588.00

Category Amount: $11,775.61 $54,440.61

Category Number: 0030 UTILITY

0430 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  2.000 .000

 1500.000 1.000

 

 

1.000 $1,500.00 $1,500.00

Category Amount: $1,500.00 $1,500.00

Category Number: 0010 ROADWAY

0450 441-0108     CONC SIDEWALK, 8 IN SY  1,122.000 .000

 43.000 52.222

 

 

52.222 $2,245.55 $2,245.55

Category Amount: $2,245.55 $2,245.55

Project Total Amount: $15,521.16 $75,206.16


